

COMMERCIAL PROPOSAL & QUOTATION

Corporate Website Redesign & B2B Marketplace Development

Prepared For	OFS Group
Attention	Glenn
Prepared By	ADVERA
Quotation No.	QUO-2026-OFS-001
Date	01/08/2026
Validity	30 Days

1. Project Overview

Thank you for considering our team for the OFS Group digital transformation project.

Based on our discussions, we understand that the project will be delivered in two phases.

Phase 1 focuses on redesigning the OFS corporate website along with the Renewables subdomain, providing a modern, responsive and scalable web presence.

Phase 2 focuses on developing the core B2B Marketplace platform, enabling buyers and suppliers to interact through product catalogues,

RFQs, procurement workflows and administrative tools.

This quotation outlines the proposed scope of work, commercial terms, timelines and responsibilities for both parties.

2. Scope of Work

Phase 1 — Corporate Website & Renewables Portal

Deliverables

- Responsive corporate website redesign
- Renewables subdomain
- Modern UI/UX
- Content Management System (CMS)
- Blog, Careers & Contact pages
- Lead / enquiry forms
- Basic SEO optimisation
- Performance optimisation
- Cross-browser testing
- Deployment assistance

Estimated Timeline: 2–2.5 weeks *(begins after complete handover of content, branding assets and required approvals)*

Commercial Value: ₹50,000

Phase 2 — B2B Marketplace Platform

Deliverables

- Buyer & Supplier Registration
- Role-based Authentication & Access Control
- Product & Service Catalogue
- Search & Filtering

- RFQ (Request for Quotation) System
- Procurement Workflow
- Purchase Orders
- Inventory Management
- Payment Gateway Integration
- GST Invoice Generation
- Administrative Dashboard
- CRM / Communication Integration Hooks
- Final Deployment & Handover

Modules above include their standard supporting functionality (e.g. status tracking, notifications, approvals) as part of the stated deliverables, not additional scope.

Estimated Timeline: Approximately 16 weeks, subject to final technical scope confirmation.

Commercial Value: ₹2,00,000

3. Commercial Summary & Payment Schedule

Project Value

Phase	Amount
Phase 1	₹50,000
Phase 2	₹2,00,000
Total Project Value	₹2,50,000

Payment Schedule

Phase 1

Milestone	Amount
Website Completion & Staging Approval	₹50,000

Phase 2

Milestone	Deliverables	Amount
Milestone 1	Authentication, Role-Based Access Control, Product Catalogue & RFQ Engine	₹90,000
Milestone 2	Procurement Workflow, Purchase Orders & Inventory Management	₹40,000
Milestone 3	Payment Gateway, GST Invoicing, Admin Dashboard & Communication Integration Hooks	₹50,000
Production Go-Live & Project Handover	Final deployment, testing, documentation, repository transfer & deployment credentials	₹20,000

4. Project Responsibilities

Responsibilities of the Development Team

- UI/UX Design
- Frontend Development
- Backend Development
- Database Design
- Testing & Bug Fixing
- Deployment Assistance
- Technical Documentation
- Repository Management during development

Responsibilities of OFS Group

The following are expected to be provided by OFS Group throughout the project:

- Company branding assets
- Logos and media
- Website content
- Product catalogue & related information
- Legal, compliance and policy documents
- Timely review and approval of submitted work
- Access to production infrastructure (when required)
- Access to required third-party accounts (if applicable)

Where third-party account verification (e.g. WhatsApp Business API) is required, resulting delays will not count against project timelines.

Third-Party Services & Operational Costs

The following services may be required for deployment and operation of the platform. These operational costs are not included in this development quotation and are expected to be provisioned or paid directly by OFS through their respective service providers.

- Production cloud hosting
- Domain registration & renewal
- Payment gateway transaction charges
- WhatsApp Business API
- SMS Gateway
- IVR services
- Email service providers
- Any premium third-party services requested after project commencement

5. Commercial Assumptions

- Project timelines begin after complete content handover and required approvals.
- Feedback and approvals are recommended within 2–3 business days to avoid schedule delays.
- Features requested outside the agreed scope will be treated as separate change requests, quoted based on the nature of the change.
- Development will be carried out using the development team's private version control repository.
- A working staging deployment will be shared for review at each milestone; full repository ownership, deployment credentials and infrastructure access transfer exclusively upon completion of the Production Go-Live & Project Handover milestone.
- This quotation includes development, testing and deployment assistance as described above.
- Complimentary bug-fix support for 30 days will be provided after the successful completion of each phase. This support covers fixes to existing functionality and does not include new feature requests.
- If the project is discontinued before a milestone's completion, payment will be prorated to work completed.

6. Acceptance

By signing below, both parties acknowledge their acceptance of the scope, commercial terms and payment schedule described in this quotation.

Prepared By	Accepted By
ADVERA	OFS Group
Name: _____	Name: _____
Signature: _____	Signature: _____
Date: _____	Date: _____